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ESTIMATE RUN 07/02/2003

ESTIMATE SUMMARY 13:37:57

CONTID: C14091         ESTIMATE NO: 0005 PROG 2002

PCN: 14091-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 03 - REGIONWIDE DECK REPAIR PERCENT TIME:

PROJECT NO: R600-193                      

FY 03 - REGIONWIDE DECK REPAIR

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 07/02/2003 DATE TIME STARTED 10/09/2002

ONE PLAIN VIEW RD DATE LET 08/15/2002 DATE WORK BEGAN 10/09/2002

 DATE AWARDED 08/28/2002 DATE TIME STOPPED 08/25/2003

 DATE CONTRACT EXECUTED 09/17/2002 DATE ACCEPTED 08/25/2003

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 10/09/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,582,293.14 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,464,378.95 NON-PARTICIPATING 20,745.81

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3.52

SECURITIES ENCUMBERED 3.52

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.00

WORK DAYS

WORK DAYS

99.56%

6,964.24

20,745.81

20,745.81

20,745.81

$

$

$

$

1,451.08

1,573,877.82

1,575,328.90

0.00

1,575,328.90

-14,099.84

14,099.84

1,575,328.90

0.00

AMOUNT DUE 1,575,328.90 20,745.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,745.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

40.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 14091-BID    ESTIMATE RUN 07/02/2003

PROJECT: R600-193                      ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:37:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 6,013.000

0.000

202-00246  
 

6,013.000

SY  

5.46000 32,830.986,013.000

0.00

0010 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 58.680

0.000

403-00720  
 

58.680

TON 

163.13000 9,572.4758.680

0.00

0015 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 260.000

0.000

403-34871  
 

260.000

TON 

48.00000 12,480.00260.000

0.00

0020 *LOOP DETECTOR (MICRO TYPE) 0.000

0.000

614-72872  
 

0.000

EACH

425.86000 0.000.000

0.00

0025 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

0.000

LF  

2.55000 0.000.000

0.00

0030 *SURFACE CONDITION ANALYZER 0.000

0.000

614-80006  
 

0.000

EACH

9,500.44000 0.000.000

0.00

0035 *MOBILIZATION 0.915

0.085

626-00000  
 

1.000

L S 

144,336.49000 144,336.491.000

12,268.60

0040 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

120.92000 120.921.000

0.00

0045 *EPOXY PAVEMENT MARKING 74.200

0.000

627-00005  
 

74.200

GAL 

206.22000 15,301.5274.200

0.00

0050 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 95.300

0.000

627-00012  
 

95.300

GAL 

123.73000 11,791.4795.300

0.00

0055 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 292.000

0.000

627-03000  
 

292.000

SF  

20.62000 6,021.04292.000

0.00
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PCN: 14091-BID    ESTIMATE RUN 07/02/2003

PROJECT: R600-193                      ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:37:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *FLAGGING 1,967.000

0.000

630-00000  
 

1,967.000

HOUR

35.28000 69,395.761,967.000

0.00

0065 *UNIFORMED TRAFFIC CONTROL 189.500

0.000

630-00003  
 

189.500

HOUR

42.32000 8,019.64189.500

0.00

0070 *TRAFFIC CONTROL VEHICLE 1.800

0.200

630-00004  
 

2.000

EACH

1,614.32000 3,228.642.000

322.86

0075 *TRAFFIC CONTROL INSPECTION 49.000

0.000

630-00007  
 

49.000

DAY 

154.33000 7,562.1749.000

0.00

0080 *TRAFFIC CONTROL VEHICLE (TRUCK) 0.900

0.100

630-00009  
 

1.000

EACH

10,000.00000 10,000.001.000

1,000.00

0085 *TRAFFIC CONTROL MANAGEMENT 92.000

0.000

630-00012  
 

92.000

DAY 

458.17000 42,151.6492.000

0.00

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.700

8.300

630-80342  
 

83.000

EACH

249.42000 20,701.8683.000

2,070.19

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.800

630-80343  
 

8.000

EACH

352.86000 2,822.888.000

282.29

0100 *PORTABLE MESSAGE SIGN PANEL 1.800

0.200

630-80355  
 

2.000

EACH

4,836.91000 9,673.822.000

967.38

0105 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.500

0.500

630-80358  
 

5.000

EACH

1,209.23000 6,046.155.000

604.62

0110 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 113.400

12.600

630-80363  
 

126.000

EACH

145.76000 18,365.76126.000

1,836.58
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PCN: 14091-BID    ESTIMATE RUN 07/02/2003

PROJECT: R600-193                      ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:37:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONE 128.700

14.300

630-80380  
 

143.000

EACH

13.35000 1,909.05143.000

190.91

0120 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.800

0.200

630-85040  
 

2.000

EACH

4,836.90000 9,673.802.000

967.38

0125 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0130 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0135 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 BARRICADE (3 M-A) (TEMP) BARRICADE FOR DALHIA ST 4.500

0.500

630-80335  
 

5.000

EACH

350.00000 1,750.005.000

175.00

0205 CONST TRAF SIGN (A) 7.200

0.800

630-80341  
 

8.000

EACH

75.00000 600.008.000

60.00

0210 ADDED ITEM (LUMP SUM)/ REIMBURSMENT FOR DAMAGED AUTO 1.000

0.000

900-00014  
 

1.000

L S 

1,841.82000 1,841.821.000

0.00

0215 ADDED ITEM (LUMP SUM)/ RESTOCK CHARGE AND FREIGHT FOR 
ROADWAY SENSOR

1.000

0.000

900-00014  
 

1.000

L S 

1,984.16000 1,984.161.000

0.00

0220 REM PAVEMENT MARKING REMOVAL OF PAVEMENT MARKING 2,044.000

0.000

202-00250  
 

2,044.000

SF  

1.00000 2,044.002,044.000

0.00
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PCN: 14091-BID    ESTIMATE RUN 07/02/2003

PROJECT: R600-193                      ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:37:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

6,964.250

L S 

1.00000 0.000.000

0.00

CAT 450,226.0420,745.81457,190.29CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0155 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 8,873.000

0.000

202-00246  
 

8,873.000

SY  

5.46000 48,446.588,873.000

0.00

0160 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 4,710.000

0.000

202-00450  
 

4,710.000

SY  

55.60000 261,876.004,710.000

0.00

0165 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 4,666.000

0.000

202-00453  
 

4,666.000

SY  

76.12000 355,175.924,666.000

0.00

0170 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 128.800

0.000

202-00460  
 

128.800

SY  

150.00000 19,320.00128.800

0.00

0175 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 1,871.570

0.000

403-34871  
 

1,871.570

TON 

48.00000 89,835.361,871.570

0.00

0180 *WATERPROOFING (MEMBRANE) 8,873.000

0.000

515-00120  
 

8,873.000

SY  

9.95000 88,286.358,873.000

0.00

0185 CONCRETE CLASS D (BRIDGE) (SPECIAL) 459.500

0.000

601-03041  
 

459.500

CY  

500.00000 229,750.00459.500

0.00

0190 REINFORCING STEEL 18,879.000

0.000

602-00000  
 

18,879.000

LB  

1.64000 30,961.5618,879.000

0.00

CAT 1,123,651.770.001,123,651.77CURRENT AMT0300 $ $ $
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PCN: 14091-BID    ESTIMATE RUN 07/02/2003

PROJECT: R600-193                      ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:37:57

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 

0195 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

725.54000 1,451.082.000

0.00

CAT 1,451.080.001,451.08CURRENT AMT0400 $ $ $

$ 1,575,328.8920,745.81$1,582,293.14$CURRENT AMTPROJECT TOTAL


